

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                                                  |
|---------------|--------------------------------------------------|
| Date          | 1 October 2026                                   |
| Team ID       | SWTID-2026-8511                                  |
| Project Name  | Implement Client Script and UI Policy (Incident) |
| Maximum Marks | 5 Marks                                          |

#### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product backlog and sprint schedule for the Incident form with UI Policy and Client Script. Story points use a 1, 2, 3, 5, 8 scale.

| Sprint   | Functional Requirement (Epic)   | User Story Number | User Story / Task                                                                                            | Story Points | Priority | Team Members |
|----------|---------------------------------|-------------------|--------------------------------------------------------------------------------------------------------------|--------------|----------|--------------|
| Sprint-1 | Incident Creation               | USN-1             | As an agent, I can open the Incident form and enter the caller, short description and category.              | 2            | High     |              |
| Sprint-1 | Dynamic Form (UI Policy)        | USN-2             | As an agent, I see only the fields that are relevant to the incident.                                        | 3            | High     |              |
| Sprint-1 | Dynamic Form (UI Policy)        | USN-3             | As an agent, required fields become mandatory automatically (e.g., Resolution notes when State is Resolved). | 3            | High     |              |
| Sprint-1 | Configuration                   | USN-7             | As an administrator, I can create and activate a UI Policy on the Incident table.                            | 3            | High     |              |
| Sprint-1 | Configuration                   | USN-8             | As an administrator, I can create a Client Script (onChange, onSubmit) on the Incident table.                | 3            | High     |              |
| Sprint-2 | Dynamic Form (UI Policy)        | USN-4             | As an agent, fields become read-only once an incident is closed.                                             | 3            | Medium   |              |
| Sprint-2 | Form Validation (Client Script) | USN-5             | As an agent, I get an alert when I change a field such as Priority, Impact or Urgency (onChange).            | 5            | Medium   |              |
| Sprint-2 | Form Validation (Client Script) | USN-6             | As an agent, I get a clear message if details are missing when I submit (onSubmit).                          | 5            | High     |              |
| Sprint-3 | Testing                         | USN-9             | As an administrator, I can test the rules with a sample incident.                                            | 8            | Medium   |              |
| Sprint-3 | Incident Quality                | USN-10            | As a resolver, I receive incidents with complete and correct details.                                        | 5            | Medium   |              |

Total story points: 40 (Sprint-1: 14, Sprint-2: 13, Sprint-3: 13). Team Members: to be filled in by the team.

### Project Tracker, Velocity & Burndown Chart: (4 Marks)


| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|----------|--------------------|----------|-------------------|---------------------------|-------------------------------------------------|------------------------------|
| Sprint-1 | 14                 | 6 Days   | 5 Oct 2026        | 10 Oct 2026               |                                                 |                              |
| Sprint-2 | 13                 | 6 Days   | 12 Oct 2026       | 17 Oct 2026               |                                                 |                              |
| Sprint-3 | 13                 | 6 Days   | 19 Oct 2026       | 24 Oct 2026               |                                                 |                              |

#### Velocity:

Each sprint is 6 days. The team plans 40 story points over 3 sprints, so the average velocity is  $40 / 3 = 13.3$  story points per sprint. Average velocity per day:  $AV = \text{velocity} / \text{sprint duration} = 13.3 / 6 = 2.2$  story points per day.

#### Burndown Chart:

A burndown chart shows the work left to do versus time. The line below is the plan; actual points remaining will be added at the end of each sprint.



#### Reference:

<https://www.atlassian.com/agile/project-management>  
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>  
<https://www.atlassian.com/agile/tutorials/epics>  
<https://www.atlassian.com/agile/tutorials/sprints>  
<https://www.atlassian.com/agile/project-management/estimation>  
<https://www.atlassian.com/agile/tutorials/burndown-charts>