

Planning Logic

Project: Implement client script and UI policy (incident) | Team ID: SWTID-2026-8511 | Date: 1 October 2026

A **Sprint** is a fixed period or duration in which a team works to complete a set of tasks.

An **Epic** is a **big task or project** that is too large to complete in one sprint. It is broken down into **smaller tasks (stories)** that can be completed over multiple sprints.

A **Story** is a small task. It is part of an **Epic**.

A **Story Point** is a number that represents how much effort a story takes to complete (usually in the form of the Fibonacci series).

- 1 - Very easy task
- 2 - Normal task
- 3 - Moderate task
- 5 - Difficult task

Story Points - 4 (1, 2, 3, 5)

Sprint 1

Requirement & Setup (Epic 1)

Understanding Incident requirements (USN1) 2

Setting up ServiceNow developer instance (USN2) 1

Client Script (Epic 2)

Creating onLoad client script (USN3) 3

Creating onChange client script (USN4) 3

Creating onSubmit client script (USN5) 3

Total Story Points in Sprint 1 = 2+1+3+3+3 = 12

Sprint 2

UI Policy (Epic 3)

Creating UI policy for mandatory fields (USN6) 2

Creating UI policy for read-only / hidden fields (USN7) 2

Adding UI policy actions and conditions (USN8) 2

Testing & Validation (Epic 4)

Testing scripts and policy on Incident form (USN9) 4

Fixing issues and re-testing (USN10) 5

Documentation (Epic 5)

Preparing project report and screenshots (USN11) 5

Total Story Points in Sprint 2 = 2+2+2+4+5+5 = 20

Total Story Points

Sprint 1 = 12

Sprint 2 = 20

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = $12 + 20 = 32$

No. of Sprints = 2

Velocity = $32/2$

16 (Story Points per Sprint)

Your team's velocity is 16 Story Points per Sprint.